

DUMFRIES AND GALLOWAY LOCAL DEVELOPMENT PLAN

Housing Land Audit at March 2017

Mid Galloway Housing Market Area

October 2017

www.dumgal.gov.uk

Dumfries
& Galloway



Mid Galloway HMA Housing Land Audit at 31 March 2017

Contents

Introduction.....	3
Section 1: Summary Statement as at 31 March 2017	4
Section 2: Programming of Housing Sites	10
Section 3: Completions	14
Section 4: Major Sites (sites of 5 or more units)	17
Section 5: Housing Allocations	19
Section 6: Small Sites (sites of less than 5 units).....	30
Section 7: Completed Major Sites	53
Section 8: Completed Small Sites	55

Introduction

The audit is intended to provide a comprehensive description of all current sites for housing in the Mid Galloway HMA at 31 March 2017.

Section 1: Summary Statement as at 31 March 2017

The Summary Statement identifies the established housing land supply and the effective housing land supply for each District Centre, Local Centre and village identified in the Mid Galloway HMA.

Section 2: Programming of housing sites

Anticipated completions, by year, over the next 7 years have been produced.

Section 3: Completions

House completions over the last five years are included. Recent house completions between 1 April 2016 and 31 March 2017 are also included.

Section 4: Major Sites (sites of 5 or more units) and Section 5: Housing Allocations

The starting point is the established housing land supply. It includes:-

- Remaining capacity for sites under construction;
- Sites with planning consent; and
- Adopted Local Development Plan Sites.

The audit then identifies which sites are effective and which are constrained.

Section 6: Small Sites (sites of less than 5 units)

Again the starting point is the established housing land supply. In the case of sites of less than five units, 25% of sites are assumed to be effective based on an assessment of past completions rates and planning permissions.

Section 7: Completed Major Sites and Section 8: Completed Small Sites

It is good practice to ensure that individual sites can be tracked readily from one audit to the next until such time as the development is completed. All sites, completed between 1 April 2016 and 31 March 2017, are listed in Section 7 and Section 8.

SUMMARY STATEMENT: MID GALLOWAY HMA as at 31st March 2017

NEWTON STEWART (inc MINNIGAFF) - District centre

Established supply:	Remaining Capacity
Major sites	0
Adopted Plan sites	283
Small sites	20
Total units	303

Effective supply:	Remaining Capacity
Major sites	0
Adopted Plan sites	92
Small sites (assumption 25% effective)	5
Total units	97

Adopted Plan sites beyond 2024 100

WHITHORN - District Centre

Established supply:	Remaining Capacity
Major sites	5
Adopted Plan sites	95
Small sites	10
Total units	110

Effective supply:	Remaining Capacity
Major sites	2
Adopted Plan sites	21
Small sites (assumption 25% effective)	3
Total units	26

WIGTOWN - District Centre

Established supply:	Remaining Capacity
Major sites	4
Adopted Plan sites	92
Small sites	11
Total units	107

Effective supply:	Remaining Capacity
Major sites	4
Adopted Plan sites	40
Small sites (assumption 25% effective)	3
Total units	47

SUMMARY STATEMENT: MID GALLOWAY HMA as at 31st March 2017

BRAEHEAD & KIRKINNER - Local Centre

Established supply:	Remaining Capacity
Major sites	0
Adopted Plan sites	53
Small sites	8
Total units	61

Effective supply:	Remaining Capacity
Major sites	0
Adopted Plan sites	4
Small sites (assumption 25% effective)	2
Total units	6

CREETOWN - Local Centre

Established supply:	Remaining Capacity
Major sites	0
Adopted Plan sites	91
Small sites	3
Total units	94

Effective supply:	Remaining Capacity
Major sites	0
Adopted Plan sites	38
Small sites (assumption 25% effective)	1
Total units	39

GARLIESTON - Local Centre

Established supply:	Remaining Capacity
Major sites	19
Adopted Plan sites	14
Small sites	4
Total units	37

Effective supply:	Remaining Capacity
Major sites	0
Adopted Plan sites	9
Small sites (assumption 25% effective)	1
Total units	10

SUMMARY STATEMENT: MID GALLOWAY HMA as at 31st March 2017

KIRKOWAN - Local Centre

Established supply:	Remaining Capacity
Major sites	0
Adopted Plan sites	37
Small sites	3
Total units	40

Effective supply:	Remaining Capacity
Major sites	0
Adopted Plan sites	0
Small sites (assumption 25% effective)	1
Total units	1

PORT WILLIAM - Local Centre

Established supply:	Remaining Capacity
Major sites	0
Adopted Plan sites	61
Small sites	2
Total units	63

Effective supply:	Remaining Capacity
Major sites	0
Adopted Plan sites	10
Small sites (assumption 25% effective)	1
Total units	11

BLADNOCH - Village

Established supply:	Remaining Capacity
Major sites	0
Small sites	2
Total units	2

Effective supply:	Remaining Capacity
Major sites	0
Small sites (assumption 25% effective)	1
Total units	1

SUMMARY STATEMENT: MID GALLOWAY HMA as at 31st March 2017

CARSLUITH - Village

Established supply:	Remaining Capacity
Major sites	0
Small sites	4
Total units	4

Effective supply:	Remaining Capacity
Major sites	0
Small sites (assumption 25% effective)	1
Total units	1

ELRIG - Village

Established supply:	Remaining Capacity
Major sites	0
Small sites	0
Total units	0

Effective supply:	Remaining Capacity
Major sites	0
Small sites (assumption 25% effective)	0
Total units	0

GLENTROOL - Village

Established supply:	Remaining Capacity
Major sites	0
Small sites	1
Total units	1

Effective supply:	Remaining Capacity
Major sites	0
Small sites (assumption 25% effective)	0
Total units	0

ISLE OF WHITHORN - Village

Established supply:	Remaining Capacity
Major sites	0
Small sites	2
Total units	2

Effective supply:	Remaining Capacity
Major sites	0
Small sites (assumption 25% effective)	1
Total units	1

SUMMARY STATEMENT: MID GALLOWAY HMA as at 31st March 2017

MOCHRUM - Village

Established supply:	Remaining Capacity
Major sites	0
Small sites	0
Total units	0

Effective supply:	Remaining Capacity
Major sites	0
Small sites (assumption 25% effective)	0
Total units	0

MONREITH - Village

Established supply:	Remaining Capacity
Major sites	0
Small sites	2
Total units	2

Effective supply:	Remaining Capacity
Major sites	0
Small sites (assumption 25% effective)	1
Total units	1

SORBIE - Village

Established supply:	Remaining Capacity
Major sites	0
Small sites	0
Total units	0

Effective supply:	Remaining Capacity
Major sites	0
Small sites (assumption 25% effective)	0
Total units	0

WHAUPHILL - Village

Established supply:	Remaining Capacity
Major sites	0
Small sites	1
Total units	1

Effective supply:	Remaining Capacity
Major sites	0
Small sites (assumption 25% effective)	0
Total units	0

SUMMARY STATEMENT: MID GALLOWAY HMA as at 31st March 2017

HOUSING IN THE COUNTRYSIDE (SBGs and landward)

Established supply:	Remaining Capacity
Major sites	0
Small sites	66
Total units	66

Effective supply:	Remaining Capacity
Major sites	0
Small sites (assumption 25% effective)	17
Total units	17

	Established Supply
District Centres	520
Local Centres	295
Villages	12
Housing in the Countryside (SBGs and landward)	66
MID GALLOWAY HMA	893

	Effective Supply
District Centres	170
Local Centres	67
Villages	4
Housing in the Countryside (SBGs and landward)	17
MID GALLOWAY HMA	258

	Land allocated beyond 2024
District Centres	100
Local Centres	0
Villages	0
Housing in the Countryside (SBGs and landward)	0
MID GALLOWAY HMA	100

NEWTON STEWART HOUSING SITES: MAJOR SITES AND ALLOCATIONS

HLA ref	Planning ref	Development Address	Remaining Capacity at 31st March 2017	Completions 2017/2024	Completions					Effective Land Supply 2017/2022			
					2017/18	2018/19	2019/20	2020/21	2021/22		2022/23	2023/24	Beyond 2024
LDP211 (prev W1349)	NST.H2	Racegreen Avenue, Minnigaff	22	22	0	4	4	4	4	16	4	2	0
LDP096	NST.H4	Corsbie Road, Newton Stewart	81	63	0	15	15	15	15	60	3	0	0
LDP095	NST.H5	Doocot Terrace, Newton Stewart	28	8	0	0	0	2	2	4	2	2	6
LDP097	NST.H6	Station Road, Newton Stewart	12	12	0	3	3	3	3	12	0	0	0
LDP094	NST.MU1	Masonfield, Newton Stewart	140	20	0	0	0	0	0	0	10	10	120
			283	125	0	22	22	24	24	92	19	14	126

NEWTON STEWART HOUSING SITES: ALLOCATIONS BEYOND 2024

LDP092	NST.H7	Old Hall, Newton Stewart	100
			100

WHITHORN HOUSING SITES: MAJOR SITES AND ALLOCATIONS

HLA ref	Planning ref	Development Address	Remaining Capacity at 31st March 2017	Completions 2017/2024	Completions					Effective Land Supply 2017/2022			
					2017/18	2018/19	2019/20	2020/21	2021/22		2022/23	2023/24	Beyond 2024
W462	PWM6.2	The Old Creamery, Whithorn	5	4	0	0	0	1	1	2	1	1	1
LDP101	WTH.H1	Station Road, Whithorn	6	6	0	0	2	2	2	6	0	0	0
LDP100	WTH.H2	Common Park, Whithorn	76	25	0	0	5	5	5	15	5	5	51
LDP103	WTH.H3	Ladycroft, Whithorn	5	2	0	0	0	0	0	0	1	1	3
LDP102	WTH.H4	Greencroft, Whithorn	8	2	0	0	0	0	0	0	1	1	6
			100	39	0	0	7	8	8	23	8	8	61

WIGTOWN HOUSING SITES: MAJOR SITES AND ALLOCATIONS

HLA ref	Planning ref	Development Address	Remaining Capacity at 31st March 2017	Completions 2017/2024	Completions					Effective Land Supply 2017/2022			
					2017/18	2018/19	2019/20	2020/21	2021/22		2022/23	2023/24	Beyond
W476	PWM1.1	Plots 1-5 Duncan Park, Wigtown	2	2	0	0	0	1	1	2	0	0	0
W19	91/TP/1087 & various	South side of Station Road, Wigtown	2	2	1	1	0	0	0	2	0	0	0
LDP106	WGT.H1	Southfield Park, Wigtown	34	34	0	8	8	8	8	32	2	0	0
LDP107	WGT.H2	Seaview, Wigtown	8	8	0	2	2	2	2	8	0	0	0
LDP104	WGT.H3	Station Road, Wigtown	50	20	0	0	0	0	0	0	10	10	30
			96	66	1	11	10	11	11	44	12	10	30

BRAEHEAD/KIRKINNER HOUSING SITES: MAJOR SITES AND ALLOCATIONS

HLA ref	Planning ref	Development Address	Remaining Capacity at 31st March 2017	Completions 2017/2024	Completions					Effective Land Supply 2017/2022			
					2017/18	2018/19	2019/20	2020/21	2021/22		2022/23	2023/24	Beyond 2024
LDP210 (prev W1350)	KBH.H1	St Kennera Terrace, Kirkinner	46	0	0	0	0	0	0	0	0	0	0
LDP082	KBH.H2	Smiths Croft, Kirkinner & Braehead	7	6	0	1	1	1	1	4	1	1	1
			53	6	0	1	1	1	1	4	1	1	1

CREETOWN HOUSING SITES: MAJOR SITES AND ALLOCATIONS

HLA ref	Planning ref	Development Address	Remaining Capacity at 31st March 2017	Completions 2017/2024	Completions					Effective Land Supply 2017/2022			
					2017/18	2018/19	2019/20	2020/21	2021/22		2022/23	2023/24	Beyond 2024
LDP201	CRE.H1	Land at Barholm Mains, Creetown	50	50	0	0	10	10	10	30	10	10	0
LDP202	CRE.H2	Barholm Croft, Creetown	16	16	0	0	0	4	4	8	4	4	0
LDP087	CRE.H3	Minnipool Place, Creetown	25	0	0	0	0	0	0	0	0	0	0
			91	66	0	0	10	14	14	38	14	14	0

GARLIESTON HOUSING SITES: MAJOR SITES AND ALLOCATIONS

HLA ref	Planning ref	Development Address	Remaining Capacity at 31st March 2017	Completions 2017/2024	Completions					Effective Land Supply 2017/2022			
					2017/18	2018/19	2019/20	2020/21	2021/22		2022/23	2023/24	Beyond 2024
W844	04/P/5/0148 & 07/P/5/0141	Garlieston Harbour, Garlieston	19	0	0	0	0	0	0	0	0	0	0
LDP174	GRL.H1	Mill Road, Garlieston	14	14	0	0	3	3	3	9	3	2	0
			33	14	0	0	3	3	3	9	3	2	0

KIRKOWAN HOUSING SITES: MAJOR SITES AND ALLOCATIONS

HLA ref	Planning ref	Development Address	Remaining Capacity at 31st March 2017	Completions 2017/2024	Completions					Effective Land Supply 2017/2022			
					2017/18	2018/19	2019/20	2020/21	2021/22		2022/23	2023/24	Beyond 2024
LDP089	KCW.H1	St Cowans Crescent, Kirkcowan	37	10	0	0	0	0	0	0	5	5	27
			37	10	0	0	0	0	0	0	5	5	27

PORT WILLIAM HOUSING SITES: MAJOR SITES AND ALLOCATIONS

HLA ref	Planning ref	Development Address	Remaining Capacity at 31st March 2017	Completions 2017/2024	Completions					Effective Land Supply 2017/2022			
					2017/18	2018/19	2019/20	2020/21	2021/22		2022/23	2023/24	Beyond 2024
LDP187 (pref ref W1167)	PWL.H1	South Street, Port William	7	0	0	0	0	0	0	0	0	0	0
LDP099	PWL.H2	Dourie Farm, Port William	54	20	0	0	0	5	5	10	5	5	34
			61	20	0	0	0	5	5	10	5	5	34

VILLAGE HOUSING SITES: MAJOR SITES

No major sites with pp located within a village, or within a SBG, or within the landward area

Mid Galloway HMA - House Completions by location

MID GALLOWAY Housing Market Area	Completions April 2012 / March 2013	Completions April 2013 / March 2014	Completions April 2014 / March 2015	Completions April 2015 / March 2016	Completions April 2016 / March 2017
District Centre	6	0	17	31	10
Newton Stewart	5	0	17	30	6
Whithorn	0	0	0	0	1
Wigtown	1	0	0	1	3
Local Centre	9	15	1	10	4
Braehead/Kirkinner	0	0	0	0	0
Creetown	8	0	0	0	0
Garlieston	0	0	1	9	0
Kirkcowan	0	1	0	0	0
Port William	1	14	0	1	4
Village	0	0	2	11	4
Bladnoch	0	0	0	0	0
Carsluith	0	0	0	0	0
Elrig	0	0	0	0	2
Glentrool	0	0	1	0	0
Isle of Whithorn	0	0	1	1	0
Mochrum	0	0	0	0	0
Monreith	0	0	0	10	2
Sorbie	0	0	0	0	0
Whauphill	0	0	0	0	0
Housing in the Countryside	3	3	9	5	5
Small Building Groups	0	1	4	1	1
Landward	3	2	5	4	4
Mid Galloway HMA	18	18	29	57	23

MID GALLOWAY Housing Market Area	Private completions April 2012 / March 2013	Private completions April 2013 / March 2014	Private completions April 2014 / March 2015	Private completions April 2015 / March 2016	Private completions April 2016 / March 2017
District Centre	6	0	0	4	10
Newton Stewart	5	0	0	3	6
Whithorn	0	0	0	0	1
Wigtown	1	0	0	1	3
Local Centre	9	1	1	10	4
Braehead/Kirkinner	0	0	0	0	0
Creetown	8	0	0	0	0
Garlieston	0	0	1	9	0
Kirkcowan	0	1	0	0	0
Port William	1	0	0	1	4
Village	0	0	2	1	4
Bladnoch	0	0	0	0	0
Carsluith	0	0	0	0	0
Elrig	0	0	0	0	2
Glentrool	0	0	1	0	0
Isle of Whithorn	0	0	1	1	0
Mochrum	0	0	0	0	0
Monreith	0	0	0	0	2

Sorbie	0	0	0	0	0
Whauphill	0	0	0	0	0
Housing in the Countryside	3	3	9	5	5
Small Building Groups	0	1	4	1	1
Landward	3	2	5	4	4
Mid Galloway HMA	18	4	12	20	23

MID GALLOWAY Housing Market Area	Affordable completions April 2012 / March 2013	Affordable completions April 2013 / March 2014	Affordable completions April 2014 / March 2015	Affordable completions April 2015 / March 2016	Affordable completions April 2016 / March 2017
District Centre	0	0	17	27	0
Newton Stewart	0	0	17	27	0
Whithorn	0	0	0	0	0
Wigtown	0	0	0	0	0
Local Centre	0	14	0	0	0
Braehead/Kirkinner	0	0	0	0	0
Creetown	0	0	0	0	0
Garlieston	0	0	0	0	0
Kirkcowan	0	0	0	0	0
Port William	0	14	0	0	0
Village	0	0	0	10	0
Bladnoch	0	0	0	0	0
Carsluith	0	0	0	0	0
Elrig	0	0	0	0	0
Glentrool	0	0	0	0	0
Isle of Whithorn	0	0	0	0	0
Mochrum	0	0	0	0	0
Monreith	0	0	0	10	0
Sorbie	0	0	0	0	0
Whauphill	0	0	0	0	0
Housing in the Countryside	0	0	0	0	0
Small Building Groups	0	0	0	0	0
Landward	0	0	0	0	0
Mid Galloway HMA	0	14	17	37	0

Completions: April 2016 - March 2017

Mid Galloway HMA Major sites

HLA Ref No	Development Address	Location	Completions for the year (Apr 16 to Mar 17)	Completions 2nd Qtr Private (Apr to Jun 16)	Completions 2nd Qtr Affordable (Apr to Jun 16)	Completions 3rd Qtr Private (July to Sept 16)	Completions 3rd Qtr Affordable (July to Sept 16)	Completions 4th Qtr Private (Oct to Dec 16)	Completions 4th Qtr Affordable (Oct to Dec 16)	Completions 1st Qtr Private (Jan to Mar 17)	Completions 1st Qtr Affordable (Jan to Mar 17)
W722	St Couan's Road/Penninghame Glebe, Newton Stewart	Newton Stewart/Minnigaff - District centre	2	2	0	0	0	0	0	0	0
W541	Holmpark Farm, Minnigaff	Newton Stewart/Minnigaff - District centre	1	1	0	0	0	0	0	0	0
W615	Low Drumskeog, Port William	Port William - Local centre	4	4	0	0	0	0	0	0	0
W19	South side of Station Road, Wigtown	Wigtown - District centre	1	1	0	0	0	0	0	0	0

Mid Galloway HMA Small sites

HLA Ref No	Development Address	Location	Completions for the year (Apr 16 to Mar 17)	Completions 2nd Qtr Private (Apr to Jun 16)	Completions 2nd Qtr Affordable (Apr to Jun 16)	Completions 3rd Qtr Private (July to Sept 16)	Completions 3rd Qtr Affordable (July to Sept 16)	Completions 4th Qtr Private (Oct to Dec 16)	Completions 4th Qtr Affordable (Oct to Dec 16)	Completions 1st Qtr Private (Jan to Mar 17)	Completions 1st Qtr Affordable (Jan to Mar 17)
W1274	Elrig Farm, Port William	Elrig - Village	2	0	0	2	0	0	0	0	0
W902	Balmeg, Torhousemuir Farm, Wigtown	Mid Galloway HMA - Landward area	1	0	0	0	0	1	0	0	0
W817	Strathmaddie Farm, Newton Stewart	Mid Galloway HMA - Landward area	1	1	0	0	0	0	0	0	0
W1410	Shedpark, Barrachan, Whauphill	Mid Galloway HMA - Landward area	1	1	0	0	0	0	0	0	0
W1348	Lennies Farm, Creetown	Mid Galloway HMA - Landward area	1	1	0	0	0	0	0	0	0
W1437	Bargrennan Village Hall, Bargrennan	Mid Galloway HMA - Small Building Group	1	0	0	1	0	0	0	0	0
W1245	East of Braelorne, Monreith	Monreith - Village	1	0	0	1	0	0	0	0	0
W1052	Adjacent the bungalow, Millands, Monreith	Monreith - Village	1	0	0	0	0	0	0	1	0
W1442	Greenbank, Old Edinburgh Road, Minnigaff	Newton Stewart/Minnigaff - District centre	1	0	0	1	0	0	0	0	0
W1372	Muirsway, Newton Stewart	Newton Stewart/Minnigaff - District centre	2	0	0	2	0	0	0	0	0
W804	Plot 1 St Ninian's Grove, Whithorn	Whithorn - District centre	1	1	0	0	0	0	0	0	0
W1447	Plot 3 The Orchard, off Lilico Loaning, Wigtown	Wigtown - District centre	1	0	0	1	0	0	0	0	0
W1272	Bay View Hotel, Bank Street, Wigtown	Wigtown - District centre	1	1	0	0	0	0	0	0	0

Completions
Major sites 8
Small sites 15
Mid Galloway HMA 23

Major sites: Mid Galloway HMA at 31st March 2017

Site reference: W844

Planning reference(s): 04/P/5/0148 & 07/P/5/0141

Planning status: Full permission

Development type: New Build/Conversion

Development Address: Garlieston Harbour, Garlieston

Applicant: English Land Ltd & Miss J Thomson, Frogs Leap, Fullshaw Park, Wilmslow, SK9 1QQ

Decision level: Approved

Decision date: 05/10/2005

Location of development: Garlieston - Local centre

Area (ha) 0.58
Easting 248018
Northing 546175

Greenfield site
Brownfield site
Mixed Greenfield/Brownfield
Windfall site

Capacity:
Work started
No. under construction:
Remaining capacity:

Private Units
Affordable Private
Mixed Private / Affordable Affordable

Houses Units
Flats Houses
Sheltered accommodation Flats
Sheltered accommodation Sheltered accommodation

Effective Effective units:

Est completions year 1:	<input type="text" value="0"/>	Est completions year 4:	<input type="text" value="0"/>	Est completions year 6:	<input type="text" value="0"/>
Est completions year 2:	<input type="text" value="0"/>	Est completions year 5:	<input type="text" value="0"/>	Est completions year 7:	<input type="text" value="0"/>
Est completions year 3:	<input type="text" value="0"/>	Est completions beyond yr 7:	<input type="text" value="0"/>		

Completions 2nd Qtr Private:
Completions 2nd Qtr Affordable:
Completions 3rd Qtr Private:
Completions 3rd Qtr Affordable:
Completions 4th Qtr Private:
Completions 4th Qtr Affordable:
Completions 1st Qtr Private:
Completions 1st Qtr Affordable:
Completions Apr 16/Mar 17:
Total Built (at March 2017):

Site reference: W462

Planning reference(s): 01/P/5/0067, 05/P/5/0112 & 06/P/5/0075 (PWM6.2)

Planning status: Full permission

Development type: New Build

Development Address: The Old Creamery, Whithorn

Applicant: Mr D Forsyth, Baltier, Whithorn, DG8 8HA

Decision level: Approved

Decision date: 16/11/2005

Location of development: Whithorn - District centre

Area (ha) 0.76
Easting 244542
Northing 541007

Greenfield site
Brownfield site
Mixed Greenfield/Brownfield
Windfall site

Capacity:
Work started
No. under construction:
Remaining capacity:

Private Units
Affordable Private
Mixed Private / Affordable Affordable

Houses Units
Flats Houses
Sheltered accommodation Flats
Sheltered accommodation Sheltered accommodation

Effective Effective units:

Est completions year 1:	<input type="text" value="0"/>	Est completions year 4:	<input type="text" value="1"/>	Est completions year 6:	<input type="text" value="1"/>
Est completions year 2:	<input type="text" value="0"/>	Est completions year 5:	<input type="text" value="1"/>	Est completions year 7:	<input type="text" value="1"/>
Est completions year 3:	<input type="text" value="0"/>	Est completions beyond yr 7:	<input type="text" value="1"/>		

Completions 2nd Qtr Private:
Completions 2nd Qtr Affordable:
Completions 3rd Qtr Private:
Completions 3rd Qtr Affordable:
Completions 4th Qtr Private:
Completions 4th Qtr Affordable:
Completions 1st Qtr Private:
Completions 1st Qtr Affordable:
Completions Apr 16/Mar 17:
Total Built (at March 2017):

Site reference: W476
 Planning reference(s): 03/P/5/0081 - 03/P/5/0085 (PWM1.1)
 Planning status: Full permission
 Development type: New Build

Area (ha) 0.51
 Easting 243125
 Northing 555545

Greenfield site
 Brownfield site
 Mixed Greenfield/Brownfield
 Windfall site

Development Address: Plots 1-5 Duncan Park, Wigtown
 Applicant: Mr W J McClure, Maidland, Wigtown
 Decision level: Approved
 Decision date: 22/08/2003
 Location of development: Wigtown - District centre

Capacity:
 Work started
 No. under construction:
 Remaining capacity:

Private Units
 Affordable Private
 Mixed Private / Affordable Affordable

Houses Units
 Flats Houses
 Sheltered accommodation Flats
 Sheltered accommodation Sheltered accommodation

Effective Effective units:

Est completions year 1:	<input type="text" value="0"/>	Est completions year 4:	<input type="text" value="1"/>	Est completions year 6:	<input type="text" value="0"/>
Est completions year 2:	<input type="text" value="0"/>	Est completions year 5:	<input type="text" value="1"/>	Est completions year 7:	<input type="text" value="0"/>
Est completions year 3:	<input type="text" value="0"/>	Est completions beyond yr 7:	<input type="text" value="0"/>		

Completions 2nd Qtr Private:
 Completions 2nd Qtr Affordable:
 Completions 3rd Qtr Private:
 Completions 3rd Qtr Affordable:
 Completions 4th Qtr Private:
 Completions 4th Qtr Affordable:
 Completions 1st Qtr Private:
 Completions 1st Qtr Affordable:
 Completions Apr 16/Mar 17:
 Total Built (at March 2017):

Site reference: W19
 Planning reference(s): 91/TP/1087 & various
 Planning status: Full permission/Reserved matters
 Development type: New Build

Area (ha) 0.77
 Easting 243383
 Northing 554891

Greenfield site
 Brownfield site
 Mixed Greenfield/Brownfield
 Windfall site

Development Address: South side of Station Road, Wigtown
 Applicant: Mr W J McClure, Maidland, Wigtown
 Decision level: Approved
 Decision date: 04/04/1991
 Location of development: Wigtown - District centre

Capacity:
 Work started
 No. under construction:
 Remaining capacity:

Private Units
 Affordable Private
 Mixed Private / Affordable Affordable

Houses Units
 Flats Houses
 Sheltered accommodation Flats
 Sheltered accommodation Sheltered accommodation

Effective Effective units:

Est completions year 1:	<input type="text" value="1"/>	Est completions year 4:	<input type="text" value="0"/>	Est completions year 6:	<input type="text" value="0"/>
Est completions year 2:	<input type="text" value="1"/>	Est completions year 5:	<input type="text" value="0"/>	Est completions year 7:	<input type="text" value="0"/>
Est completions year 3:	<input type="text" value="0"/>	Est completions beyond yr 7:	<input type="text" value="0"/>		

Completions 2nd Qtr Private:
 Completions 2nd Qtr Affordable:
 Completions 3rd Qtr Private:
 Completions 3rd Qtr Affordable:
 Completions 4th Qtr Private:
 Completions 4th Qtr Affordable:
 Completions 1st Qtr Private:
 Completions 1st Qtr Affordable:
 Completions Apr 16/Mar 17:
 Total Built (at March 2017):

Housing Allocations: Mid Galloway HMA at 31st March 2017

Site reference: LDP210

Planning reference(s): KBH.H1

Planning status: Local Development Plan

Development type: New Build

Development Address: St Kennera Terrace, Kirkinner

Area (ha) 1.77
 Easting 242250
 Northing 551210

Greenfield site
 Brownfield site
 Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan

Location of development: Braehead/Kirkinner - Local centre

Capacity

Notes: Allocation considered ineffective during the period April 2017 - March 2022.

- Constraints
- Ownership
- Physical
- Contamination
- Deficit Funding
- Marketability
- Infrastructure
- Land use

Effective Effective units:

Est completions year 1:
 Est completions year 2:
 Est completions year 3:
 Est completions year 4:
 Est completions year 5:
 Est completions year 6:
 Est completions year 7:
 Est completions beyond year 7:

Site reference: LDP082

Planning reference(s): KBH.H2

Planning status: Local Development Plan

Development type: New Build

Development Address: Remainder of Smiths Croft, Kirkinner & Braehead

Area (ha) 1.05
 Easting 241994
 Northing 551964

Greenfield site
 Brownfield site
 Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan

Location of development: Braehead/Kirkinner - Local centre

Capacity

Notes: 4 housing units are considered effective during the period April 2017 - March 2022. 08/P/5/0050 RSM granted May 2008 for 1 unit. 10/P/1/0490 Full permission granted Dec 2010 for 1 unit. 12/P/1/0261 PIP granted Sept 2012 for 1 unit. Physical (Flood risk) - see site guidance.

- Constraints
- Ownership
- Physical
- Contamination
- Deficit Funding
- Marketability
- Infrastructure
- Land use

Effective Effective units:

Est completions year 1:
 Est completions year 2:
 Est completions year 3:
 Est completions year 4:
 Est completions year 5:
 Est completions year 6:
 Est completions year 7:
 Est completions beyond year 7:

Site reference: LDP201

Planning reference(s): CRE.H1

Planning status: Local Development Plan

Development type: New Build

Development Address: Land at Barholm Mains, Creetown

Area (ha) 7.98

Easting 247227

Northing 559187

Greenfield site

Brownfield site

Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan

Location of development: Creetown - Local centre

Capacity

Notes: 30 housing units are considered effective during the period April 2017 - March 2022. Physical (Archaeological) - see site guidance.

Constraints

Ownership

Physical

Contamination

Deficit Funding

Marketability

Infrastructure

Land use

Effective Effective units:

Est completions year 1:

Est completions year 2:

Est completions year 3:

Est completions year 4:

Est completions year 5:

Est completions year 6:

Est completions year 7:

Est completions beyond year 7:

Site reference: LDP202

Planning reference(s): CRE.H2

Planning status: Local Development Plan

Development type: New Build

Development Address: Barholm Croft, Creetown

Area (ha) 1.1

Easting 247440

Northing 559161

Greenfield site

Brownfield site

Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan

Location of development: Creetown - Local centre

Capacity

Notes: 8 housing units are considered effective during the period April 2017 - March 2022. Physical (Archaeological) - see site guidance.

Constraints

Ownership

Physical

Contamination

Deficit Funding

Marketability

Infrastructure

Land use

Effective Effective units:

Est completions year 1:

Est completions year 2:

Est completions year 3:

Est completions year 4:

Est completions year 5:

Est completions year 6:

Est completions year 7:

Est completions beyond year 7:

Site reference: LDP087

Planning reference(s): CRE.H3

Planning status: Local Development Plan

Development type: New Build

Development Address: Minnipool Place, Creetown

Area (ha) 1.32

Easting 247906

Northing 559021

Greenfield site

Brownfield site

Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan

Location of development: Creetown - Local centre

Capacity

Notes:

Allocation considered ineffective during the period April 2017 - March 2022.

Constraints

Ownership

Physical

Contamination

Deficit Funding

Marketability

Infrastructure

Land use

Effective Effective units:

Est completions year 1:

Est completions year 2:

Est completions year 3:

Est completions year 4:

Est completions year 5:

Est completions year 6:

Est completions year 7:

Est completions beyond year 7:

Site reference: LDP174

Planning reference(s): GRL.H1

Planning status: Local Development Plan

Development type: New Build

Development Address: Mill Road, Garlieston

Area (ha) 1.42

Easting 247409

Northing 546482

Greenfield site

Brownfield site

Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan

Location of development: Garlieston - Local centre

Capacity

Notes:

9 housing units are considered effective during the period April 2017 - March 2022. Physical (Flood risk) - see site guidance.

Constraints

Ownership

Physical

Contamination

Deficit Funding

Marketability

Infrastructure

Land use

Effective Effective units:

Est completions year 1:

Est completions year 2:

Est completions year 3:

Est completions year 4:

Est completions year 5:

Est completions year 6:

Est completions year 7:

Est completions beyond year 7:

Site reference: LDP089

Planning reference(s): KCW.H1

Planning status: Local Development Plan

Development type: New Build

Development Address: St Cowans Crescent, Kirkcowan

Area (ha) 1.69

Easting 233140

Northing 560588

Greenfield site

Brownfield site

Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan

Location of development: Kirkcowan - Local centre

Capacity

Notes: Allocation considered ineffective during the period April 2017 - March 2022.

- Constraints
- Ownership
- Physical
- Contamination
- Deficit Funding
- Marketability
- Infrastructure
- Land use

Effective Effective units:

Est completions year 1:

Est completions year 2:

Est completions year 3:

Est completions year 4:

Est completions year 5:

Est completions year 6:

Est completions year 7:

Est completions beyond year 7:

Site reference: LDP211

Planning reference(s): NST.H2

Planning status: Local Development Plan

Development type: New Build

Development Address: Racegreen Avenue, Minnigaff

Area (ha) 0.71

Easting 241770

Northing 565868

Greenfield site

Brownfield site

Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan

Location of development: Newton Stewart/Minnigaff - District centre

Capacity

Notes: 16 housing units are considered effective during the period April 2017 - March 2022. Physical (Archaeological) - see site guidance.

- Constraints
- Ownership
- Physical
- Contamination
- Deficit Funding
- Marketability
- Infrastructure
- Land use

Effective Effective units:

Est completions year 1:

Est completions year 2:

Est completions year 3:

Est completions year 4:

Est completions year 5:

Est completions year 6:

Est completions year 7:

Est completions beyond year 7:

Site reference: LDP096

Planning reference(s): NST.H4

Planning status: Local Development Plan

Development type: New Build

Development Address: Corsbie Road, Newton Stewart

Area (ha) 5.43
Easting 240407
Northing 565755

Greenfield site
Brownfield site
Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan

Location of development: Newton Stewart/Minnigaff - District centre

Capacity

Notes: 60 housing units are considered effective during the period April 2017 - March 2022. Physical (Topography - ridge line) - see site guidance.

- Constraints
- Ownership
- Physical
- Contamination
- Deficit Funding
- Marketability
- Infrastructure
- Land use

Effective Effective units:

Est completions year 1:
 Est completions year 2:
 Est completions year 3:
 Est completions year 4:
 Est completions year 5:
 Est completions year 6:
 Est completions year 7:
 Est completions beyond year 7:

Site reference: LDP095

Planning reference(s): NST.H5

Planning status: Local Development Plan

Development type: New Build

Development Address: Doocot Terrace, Newton Stewart

Area (ha) 2.88
Easting 241834
Northing 565870

Greenfield site
Brownfield site
Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan

Location of development: Newton Stewart/Minnigaff - District centre

Capacity

Notes: 4 housing units are considered effective during the period April 2017 - March 2022.

- Constraints
- Ownership
- Physical
- Contamination
- Deficit Funding
- Marketability
- Infrastructure
- Land use

Effective Effective units:

Est completions year 1:
 Est completions year 2:
 Est completions year 3:
 Est completions year 4:
 Est completions year 5:
 Est completions year 6:
 Est completions year 7:
 Est completions beyond year 7:

Site reference: LDP097

Planning reference(s): NST.H6

Planning status: Local Development Plan

Development type: New Build

Development Address: Station Road, Newton Stewart

Area (ha) 2.43
Easting 240859
Northing 564733

Greenfield site
Brownfield site
Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan

Location of development: Newton Stewart/Minnigaff - District centre

Capacity

Notes: 12 housing units are effective during the period April 2017 - March 2022. Physical (Topography) - see site guidance.

- Constraints
- Ownership
- Physical
- Contamination
- Deficit Funding
- Marketability
- Infrastructure
- Land use

Effective Effective units:

Est completions year 1:
 Est completions year 2:
 Est completions year 3:
 Est completions year 4:
 Est completions year 5:
 Est completions year 6:
 Est completions year 7:
 Est completions beyond year 7:

Site reference: LDP092

Planning reference(s): NST.H7

Planning status: Local Development Plan

Development type: New Build

Development Address: Old Hall, Newton Stewart

Area (ha) 7.43
Easting 240607
Northing 566152

Greenfield site
Brownfield site
Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan - beyond 2024

Location of development: Newton Stewart/Minnigaff - District centre

Capacity

Notes: Allocation considered ineffective during the period April 2017 - March 2022.

- Constraints
- Ownership
- Physical
- Contamination
- Deficit Funding
- Marketability
- Infrastructure
- Land use

Effective Effective units:

Est completions year 1:
 Est completions year 2:
 Est completions year 3:
 Est completions year 4:
 Est completions year 5:
 Est completions year 6:
 Est completions year 7:
 Est completions beyond year 7:

Site reference: LDP094

Planning reference(s): NST.MU1

Planning status: Local Development Plan

Development type: New Build

Development Address: Masonfield, Newton Stewart

Area (ha) 11.7
Easting 241794
Northing 565246

Greenfield site
Brownfield site
Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan

Location of development: Newton Stewart/Minnigaff - District centre

Capacity

Notes: Allocation considered ineffective during the period April 2017 - March 2022. Physical (Archaeological) - see site guidance.

- Constraints
- Ownership
- Physical
- Contamination
- Deficit Funding
- Marketability
- Infrastructure
- Land use

Effective Effective units:

Est completions year 1:

Est completions year 2:

Est completions year 3:

Est completions year 4:

Est completions year 5:

Est completions year 6:

Est completions year 7:

Est completions beyond year 7:

Site reference: LDP187

Planning reference(s): PWL.H1

Planning status: Local Development Plan

Development type: New Build

Development Address: South Street, Port William

Area (ha) 0.41
Easting 233779
Northing 543358

Greenfield site
Brownfield site
Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan

Location of development: Port William - Local centre

Capacity

Notes: 7 housing units are considered effective during the period April 2017 - March 2022. Physical (Floor risk) - see site guidance.

- Constraints
- Ownership
- Physical
- Contamination
- Deficit Funding
- Marketability
- Infrastructure
- Land use

Effective Effective units:

Est completions year 1:

Est completions year 2:

Est completions year 3:

Est completions year 4:

Est completions year 5:

Est completions year 6:

Est completions year 7:

Est completions beyond year 7:

Site reference: LDP099

Planning reference(s): PWL.H2

Planning status: Local Development Plan

Development type: New Build

Development Address: Dourie Farm, Port William

Area (ha) 3.75
Easting 234216
Northing 543278

Greenfield site
Brownfield site
Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan

Location of development: Port William - Local centre

Capacity

Notes: 10 housing units are considered effective during the period April 2017 - March 2022. Physical (Topography) - see site guidance.

Effective Effective units:

Est completions year 1:

Est completions year 2:

Est completions year 3:

Est completions year 4:

Est completions year 5:

Est completions year 6:

Est completions year 7:

Est completions beyond year 7:

- Constraints
- Ownership
- Physical
- Contamination
- Deficit Funding
- Marketability
- Infrastructure
- Land use

Site reference: LDP101

Planning reference(s): WTH.H1

Planning status: Local Development Plan

Development type: New Build

Development Address: Station Road, Whithorn

Area (ha) 0.29
Easting 244572
Northing 540865

Greenfield site
Brownfield site
Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan

Location of development: Whithorn - District centre

Capacity

Notes: 6 housing units are considered effective during the period April 2017 - March 2022.

Effective Effective units:

Est completions year 1:

Est completions year 2:

Est completions year 3:

Est completions year 4:

Est completions year 5:

Est completions year 6:

Est completions year 7:

Est completions beyond year 7:

- Constraints
- Ownership
- Physical
- Contamination
- Deficit Funding
- Marketability
- Infrastructure
- Land use

Site reference: LDP100

Planning reference(s): WTH.H2

Planning status: Local Development Plan

Development type: New Build

Development Address: Common Park, Whithorn

Decision level: Allocated in Adopted Plan

Location of development: Whithorn - District centre

Area (ha) 5.11
Easting 244784
Northing 540771

Greenfield site
Brownfield site
Mixed Greenfield/Brownfield

Capacity

Notes: 15 housing units are considered effective during the period April 2017 - March 2022. Contamination - see site guidance.

- Constraints
- Ownership
- Physical
- Contamination
- Deficit Funding
- Marketability
- Infrastructure
- Land use

Effective Effective units:

Est completions year 1:
 Est completions year 2:
 Est completions year 3:
 Est completions year 4:
 Est completions year 5:
 Est completions year 6:
 Est completions year 7:
 Est completions beyond year 7:

Site reference: LDP103

Planning reference(s): WTH.H3

Planning status: Local Development Plan

Development type: New Build

Development Address: Ladycroft, Whithorn

Decision level: Allocated in Adopted Plan

Location of development: Whithorn - District centre

Area (ha) 0.83
Easting 244868
Northing 540187

Greenfield site
Brownfield site
Mixed Greenfield/Brownfield

Capacity

Notes: Allocation considered ineffective during the period April 2017 - March 2022.

- Constraints
- Ownership
- Physical
- Contamination
- Deficit Funding
- Marketability
- Infrastructure
- Land use

Effective Effective units:

Est completions year 1:
 Est completions year 2:
 Est completions year 3:
 Est completions year 4:
 Est completions year 5:
 Est completions year 6:
 Est completions year 7:
 Est completions beyond year 7:

Site reference: LDP102

Planning reference(s): WTH.H4

Planning status: Local Development Plan

Development type: New Build

Development Address: Greencroft, Whithorn

Area (ha) 0.77

Easting 244477

Northing 539742

Greenfield site

Brownfield site

Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan

Location of development: Whithorn - District centre

Capacity

Notes: Allocation considered ineffective during the period April 2017 - March 2022.

- Constraints
- Ownership
- Physical
- Contamination
- Deficit Funding
- Marketability
- Infrastructure
- Land use

Effective Effective units:

Est completions year 1:

Est completions year 2:

Est completions year 3:

Est completions year 4:

Est completions year 5:

Est completions year 6:

Est completions year 7:

Est completions beyond year 7:

Site reference: LDP106

Planning reference(s): WGT.H1

Planning status: Local Development Plan

Development type: New Build

Development Address: Southfield Park, Wigtown

Area (ha) 2.47

Easting 243405

Northing 555166

Greenfield site

Brownfield site

Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan

Location of development: Wigtown - District centre

Capacity

Notes: 32 housing units are considered effective during the period April 2017 - March 2022.

- Constraints
- Ownership
- Physical
- Contamination
- Deficit Funding
- Marketability
- Infrastructure
- Land use

Effective Effective units:

Est completions year 1:

Est completions year 2:

Est completions year 3:

Est completions year 4:

Est completions year 5:

Est completions year 6:

Est completions year 7:

Est completions beyond year 7:

Site reference: LDP107

Planning reference(s): WGT.H2

Planning status: Local Development Plan

Development type: New Build

Development Address: Seaview, Wigtown

Area (ha) 0.3
Easting 243410
Northing 555075

Greenfield site
Brownfield site
Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan

Location of development: Wigtown - District centre

Capacity

Notes: 8 housing units are considered effective during the period April 2017 - March 2022.

- Constraints
- Ownership
- Physical
- Contamination
- Deficit Funding
- Marketability
- Infrastructure
- Land use

Effective Effective units:

Est completions year 1:

Est completions year 2:

Est completions year 3:

Est completions year 4:

Est completions year 5:

Est completions year 6:

Est completions year 7:

Est completions beyond year 7:

Site reference: LDP104

Planning reference(s): WGT.H3

Planning status: Local Development Plan

Development type: New Build

Development Address: Station Road, Wigtown

Area (ha) 3.78
Easting 243271
Northing 554840

Greenfield site
Brownfield site
Mixed Greenfield/Brownfield

Decision level: Allocated in Adopted Plan

Location of development: Wigtown - District centre

Capacity

Notes: Allocation considered ineffective during the period April 2017 - March 2022.

- Constraints
- Ownership
- Physical
- Contamination
- Deficit Funding
- Marketability
- Infrastructure
- Land use

Effective Effective units:

Est completions year 1:

Est completions year 2:

Est completions year 3:

Est completions year 4:

Est completions year 5:

Est completions year 6:

Est completions year 7:

Est completions beyond year 7:

Small sites: Mid Galloway HMA at 31st March 2017

Site reference: W621

Planning reference(s): 03/P/5/0175

Planning status: Full permission

Development type New Build

Development Address: Creek Road, Bladnoch

Decision level: Approved

Decision date: 01/12/2004

Location of development: Bladnoch - Village

Area (ha) 0.26

Easting

Northing

Capacity:

Work started

No. under construction:

Remaining capacity:

Completions Apr 16/Mar 17

Total Built (at March 17)

Site reference: W1039

Planning reference(s): 07/P/5/0176 & 08/P/5/0098

Planning status: Full permission

Development type Conversion

Development Address: Main Street, Bladnoch

Decision level: Approved

Decision date: 05/08/2008

Location of development: Bladnoch - Village

Area (ha) 0.18

Easting 242150

Northing 554322

Capacity:

Work started

No. under construction:

Remaining capacity:

Completions Apr 16/Mar 17

Total Built (at March 17)

Site reference: W1428

Planning reference(s): 13/P/1/0349

Planning status: Full permission

Development type Conversion

Development Address: 37 Main Street, Kirkinner

Decision level: Approved

Decision date: 22/05/2014

Location of development: Braehead/Kirkinner - Local centre

Area (ha) 0.07

Easting 242262

Northing 551390

Capacity:

Work started

No. under construction:

Remaining capacity:

Completions Apr 16/Mar 17

Total Built (at March 17)

Site reference: W531

Planning reference(s): 12/P/1/0261 & 15/P/1/0205 (part KBH.H2)

Planning status: Planning permission in Principle (PIP)

Development type New Build

Development Address: Adj Glenarrow, Braehead

Decision level: Approved

Decision date: 09/10/2015

Location of development: Braehead/Kirkinner - Local centre

Area (ha) 0.12

Easting 242074

Northing 551892

Capacity:

Work started

No. under construction:

Remaining capacity:

Completions Apr 16/Mar 17

Total Built (at March 17)

Site reference: W1242
Planning reference(s): 08/P/5/0161 & 09/P/1/0321
Planning status: Outline permission/Full permission
Development type New Build
Development Address: Adjacent Milldriggan, Braehead
Decision level: Approved
Decision date: 26/03/2009
Location of development: Braehead/Kirkinner - Local centre

Area (ha) 0.3
Easting 242130
Northing 552160
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W526
Planning reference(s): 03/P/5/0043
Planning status: Full permission
Development type New Build
Development Address: Between A746 and former Main Road, Braehead, Kirkinner
Decision level: Approved
Decision date: 16/06/2003
Location of development: Braehead/Kirkinner - Local centre

Area (ha) 0.08
Easting
Northing
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1326
Planning reference(s): 10/P/1/0490 (part KBH.H2)
Planning status: Full permission
Development type New Build
Development Address: Plot 1C BorelandTerrace, Braehead
Decision level: Approved
Decision date: 21/12/2010
Location of development: Braehead/Kirkinner - Local centre

Area (ha) 0.2
Easting 241915
Northing 551979
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1003
Planning reference(s): 06/P/5/0157 & 08/P/5/0050 (part KBH.H2)
Planning status: Reserved matters
Development type New Build
Development Address: Smith's Croft, Braehead
Decision level: Approved
Decision date: 06/05/2008
Location of development: Braehead/Kirkinner - Local centre

Area (ha) 0.1
Easting 242023
Northing 552034
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1440
Planning reference(s): 14/P/2/0376, 14/P/2/0377 & 14/P/2/0378
Planning status: Planning permission in Principle (PIP)
Development type New Build
Development Address: Between Clauhan Cottage and Tigh Na Cree, Carsluith
Decision level: Approved
Decision date: 16/12/2014
Location of development: Carsluith - Village

Area (ha) 0.32
Easting 248691
Northing 554933
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W968
Planning reference(s): 06/P/2/0203
Planning status: Full permission
Development type Conversion
Development Address: Quarry Cottages, Carsluith
Decision level: Approved
Decision date: 04/07/2006
Location of development: Carsluith - Village

Area (ha) 0.12
Easting 212425
Northing 536888
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1465
Planning reference(s): 15/P/2/0229
Planning status: Full permission
Development type New Build
Development Address: Damson Lodge, Creetown
Decision level: Approved
Decision date: 02/12/2015
Location of development: Creetown - Local centre

Area (ha) 0.23
Easting 247319
Northing 558914
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1396
Planning reference(s): 13/P/2/0075
Planning status: Full permission
Development type Conversion
Development Address: Former Bakery, High Road, Creetown
Decision level: Approved
Decision date: 10/06/2013
Location of development: Creetown - Local centre

Area (ha) 0.03
Easting 247587
Northing 558833
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1225
Planning reference(s): 06/P/2/0035
Planning status: Full permission
Development type New Build
Development Address: Peach Cottage, Norris Street, Creetown
Decision level: Approved
Decision date: 26/05/2006
Location of development: Creetown - Local centre

Area (ha) 0.04
Easting 247492
Northing 558593
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1366
Planning reference(s): 11/P/1/0176 & 15/P/1/0141
Planning status: Full permission
Development type New Build
Development Address: Burnside Lane, Garlieston
Decision level: Approved
Decision date: 14/08/2015
Location of development: Garlieston - Local centre

Area (ha) 0.03
Easting 247736
Northing 546235
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1407
Planning reference(s): 13/P/1/0170
Planning status: Full permission
Development type New Build
Development Address: Burnside Lane, Garlieston
Decision level: Approved
Decision date: 24/09/2013
Location of development: Garlieston - Local centre

Area (ha) 0.04
Easting 247757
Northing 546242
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W829
Planning reference(s): 006/P/5/0022, 08/P/5/0111 & 09/P/1/0013
Planning status: Full permission
Development type Conversion
Development Address: The Old Church, 14 Cowgate, Garlieston
Decision level: Approved
Decision date: 23/06/2009
Location of development: Garlieston - Local centre

Area (ha) 0.01
Easting 247707
Northing 546299
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W544
Planning reference(s): 03/P/5/0185, 04/P/5/0064 & 06/P/5/0007
Planning status: Full permission
Development type New Build
Development Address: 41 & 43 Glentrool, Newton Stewart
Decision level: Approved
Decision date: 24/06/2004
Location of development: Glentrool - Village

Area (ha) 0.21
Easting
Northing
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W529
Planning reference(s): 03/P/5/0053
Planning status: Full permission
Development type Conversion
Development Address: Isle Smugglers, Harbour Row, Isle of Whithorn
Decision level: Approved
Decision date: 05/08/2003
Location of development: Isle of Whithorn - Village

Area (ha) 0.02
Easting 247835
Northing 536266
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W961
Planning reference(s): 07/P/5/0001
Planning status: Full permission
Development type New Build
Development Address: Greyridge, Main Street, Kirkcowan
Decision level: Approved
Decision date: 03/05/2007
Location of development: Kirkcowan - Local centre

Area (ha) 0.12
Easting 232759
Northing 560847
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1492
Planning reference(s): 16/1393/FUL
Planning status: Full permission
Development type New Build
Development Address: Off Church Street, Kirkcowan
Decision level: Approved
Decision date: 27/03/2017
Location of development: Kirkcowan - Local centre

Area (ha) 0.04
Easting 232794
Northing 561101
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1406
Planning reference(s): 13/P/1/0093 & 16/P/1/0126
Planning status: Full permission
Development type New Build
Development Address: The Birches, Newton Stewart Road, Kirkcowan
Decision level: Approved
Decision date: 31/10/2016
Location of development: Kirkcowan - Local centre

Area (ha) 0.08
Easting 232878
Northing 560893
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1484
Planning reference(s): 16/P/1/0057
Planning status: Full permission
Development type New Build
Development Address: 2 Airyolland Cottages, Port William
Decision level: Approved
Decision date: 17/06/2016
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.09
Easting 230873
Northing 547730
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1293
Planning reference(s): 10/P/1/0423
Planning status: Full permission
Development type New Build
Development Address: 2 Whitehills Cottage, Wood of Cree Road, Minnigaff
Decision level: Approved
Decision date: 29/10/2010
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.23
Easting 240610
Northing 567088
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1150
Planning reference(s): 07/P/5/0142
Planning status: Full permission
Development type New Build
Development Address: Adjacent Floriana, Drumjinn, Sorbie
Decision level: Approved
Decision date: 10/09/2007
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.2
Easting 240646
Northing 544400
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W644
Planning reference(s): 04/P/1/0215
Planning status: Full permission
Development type Redevelopment
Development Address: Airyolland Croft, Port William
Decision level: Approved
Decision date: 17/11/2004
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.2
Easting 231006
Northing 546527
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W684
Planning reference(s): 04/P/5/0154 & 06/P/5/0023
Planning status: Full permission
Development type Conversion
Development Address: Bank Croft Cottage (formerly Barwhirran Cottage), Newton Stewart
Decision level: Approved
Decision date: 22/03/2006
Location of development: Mid Galloway HMA - Landward area

Area (ha) 1.14
Easting
Northing
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W921
Planning reference(s): 06/P/5/0233
Planning status: Full permission
Development type New Build
Development Address: Bargaly, Newton Stewart
Decision level: Approved
Decision date: 05/04/2007
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.28
Easting 246478
Northing 567173
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1228
Planning reference(s): 07/P/5/0169
Planning status: Full permission
Development type New Build
Development Address: Barrachan Farm, Kirkcowan
Decision level: Granted conditionally with S75
Decision date: 06/08/2008
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.92
Easting 236478
Northing 558621
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1367
Planning reference(s): 11/P/1/0001 & 14/P/1/0289
Planning status: Full permission
Development type New Build
Development Address: Boreland Lodge, Kirkcowan
Decision level: Granted conditionally with S75
Decision date: 02/12/2014
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.49
Easting 233052
Northing 558940
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1223
Planning reference(s): 05/P/5/0147
Planning status: Full permission
Development type New Build
Development Address: Bratney Walls Pond, Barnbarroch, Whauphill
Decision level: Granted conditionally with S75
Decision date: 23/03/2010
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.44
Easting 239879
Northing 550704
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1298
Planning reference(s): 10/P/2/0267
Planning status: Full permission
Development type Redevelopment
Development Address: Burns Farm, Creetown
Decision level: Approved
Decision date: 21/12/2010
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.5
Easting 248328
Northing 559020
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W938
Planning reference(s): 07/P/5/0068
Planning status: Full permission
Development type Redevelopment
Development Address: Cairnfield Farm, Whauphill
Decision level: Approved
Decision date: 05/06/2007
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.32
Easting 238951
Northing 548657
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W528
Planning reference(s): 03/P/5/0048
Planning status: Full permission
Development type Conversion
Development Address: Calgow, Newton Stewart
Decision level: Approved
Decision date: 21/07/2003
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.09
Easting 243044
Northing 565176
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1439
Planning reference(s): 14/P/1/0344
Planning status: Full permission
Development type Conversion
Development Address: Carsegowan Farm Steading, Wigtown
Decision level: Approved
Decision date: 27/11/2014
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.85
Easting 242028
Northing 558790
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1417
Planning reference(s): 13/P/1/0333
Planning status: Full permission
Development type Conversion
Development Address: Carsegowan Farm, Wigtown
Decision level: Approved
Decision date: 25/03/2014
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.34
Easting 242040
Northing 558753
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1433
Planning reference(s): 14/P/1/0141
Planning status: Full permission
Development type New Build
Development Address: Changue, Port William
Decision level: Approved
Decision date: 15/07/2014
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.3
Easting 230029
Northing 547499
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1229
Planning reference(s): 08/P/1/0097
Planning status: Full permission
Development type Conversion
Development Address: Chippermore, Port William
Decision level: Approved
Decision date: 27/08/2008
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.38
Easting 229544
Northing 548598
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1460
Planning reference(s): 15/P/1/0009
Planning status: Full permission
Development type Conversion
Development Address: Culshabbin School & Schoolhouse, Port William
Decision level: Approved
Decision date: 17/08/2015
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.14
Easting 230626
Northing 551025
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1488
Planning reference(s): 15/P/1/0247
Planning status: Full permission
Development type New Build
Development Address: East Barr Farm, Port William
Decision level: Granted conditionally with S75
Decision date: 03/11/2016
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.26
Easting 233106
Northing 547132
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W832
Planning reference(s): 06/P/5/0028
Planning status: Full permission
Development type Conversion
Development Address: East Culkae Farm, Sorbie
Decision level: Approved
Decision date: 19/05/2006
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.24
Easting 242581
Northing 545888
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W850
Planning reference(s): 06/P/1/0064 & 07/P/1/0290
Planning status: Full permission
Development type New Build
Development Address: Elrig Cottage, Port William
Decision level: Approved
Decision date: 20/11/2007
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.11
Easting 232562
Northing 547934
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1267
Planning reference(s): 09/P/1/0426 & 13/P/1/0403
Planning status: Full permission
Development type New Build
Development Address: Faldarroch Farm, Barrachan, Newton Stewart
Decision level: Approved
Decision date: 03/02/2010
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.01
Easting 236867
Northing 550909
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1443
Planning reference(s): 14/P/1/0694
Planning status: Full permission
Development type Conversion
Development Address: Fordbank House Hotel, Wigtown
Decision level: Approved
Decision date: 20/02/2015
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.49
Easting 242548
Northing 554850
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W179
Planning reference(s): 97/P/1/0071
Planning status: Full permission
Development type Conversion
Development Address: Former railway station waiting room, Creetown Railway Station,
Decision level: Approved
Decision date: 07/05/1997
Location of development: Mid Galloway HMA - Landward area

Area (ha) 1.35
Easting
Northing
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W915
Planning reference(s): 06/P/5/0170
Planning status: Full permission
Development type New Build
Development Address: Former Tile works site, Garlieston
Decision level: Approved
Decision date: 15/03/2007
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.7
Easting 246860
Northing 547338
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W813
Planning reference(s): 05/P/5/0141
Planning status: Full permission
Development type Conversion
Development Address: Glenmalloch Lodge, Cumloden Estate, Minnigaff
Decision level: Approved
Decision date: 20/03/2006
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.1
Easting 242278
Northing 568258
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W265
Planning reference(s): 00/P/5/0030 & 06/P/1/0108
Planning status: Full permission
Development type Redevelopment
Development Address: Govendale Cottage, Elrig
Decision level: Approved
Decision date: 16/06/2006
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.06
Easting 232271
Northing 547311
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W579
Planning reference(s): 04/P/5/0011 & 07/P/5/0050
Planning status: Full permission
Development type New Build
Development Address: Moorpark Farm, Kirkinner
Decision level: Approved
Decision date: 15/05/2007
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.67
Easting
Northing
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W665
Planning reference(s): 04/P/5/0078
Planning status: Full permission
Development type New Build
Development Address: Moorpark of Barr Farm, Newton Stewart
Decision level: Approved
Decision date: 19/10/2004
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.56
Easting 240616
Northing 563478
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W685
Planning reference(s): 04/P/5/0167
Planning status: Full permission
Development type Conversion
Development Address: North Balfern, Kirkinner
Decision level: Approved
Decision date: 15/12/2004
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.36
Easting
Northing
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W822
Planning reference(s): 05/P/5/0201
Planning status: Full permission
Development type New Build
Development Address: Old cottage site, Backbraes, Whithorn
Decision level: Approved
Decision date: 17/01/2006
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.08
Easting 242067
Northing 540112
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1258
Planning reference(s): 09/P/1/0154, 10/P/1/0260 & 13/P/1/0278
Planning status: Full permission
Development type New Build
Development Address: Paradise Glen Fruit Farm, Whauphill
Decision level: Approved
Decision date: 18/02/2014
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.18
Easting 237915
Northing 548178
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1421
Planning reference(s): 13/P/1/0365
Planning status: Full permission
Development type Conversion
Development Address: Ploughman's, Carpenter's and Milkmaid Cottages, Sorbie
Decision level: Approved
Decision date: 11/04/2014
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.22
Easting 243569
Northing 547647
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1334
Planning reference(s): 07/P/5/0011 & 14/P/1/0129
Planning status: Planning permission in Principle (PIP)
Development type New Build
Development Address: Shennock, Kirkcowan
Decision level: Granted conditionally with S75
Decision date: 12/11/2014
Location of development: Mid Galloway HMA - Landward area

Area (ha) 1.05
Easting 231655
Northing 566061
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W827
Planning reference(s): 05/P/5/0214, 09/P/1/0118 & 10/P/1/0106
Planning status: Approval required by condition of PIP
Development type New Build
Development Address: Stairfield Farm, Whithorn
Decision level: Approved
Decision date: 11/05/2010
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.37
Easting 246620
Northing 539960
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W922
Planning reference(s): 06/P/5/0241 & 08/P/5/0064
Planning status: Full permission
Development type Conversion
Development Address: Stonehouse Mill, Stonehouse Farm, Sorbie
Decision level: Approved
Decision date: 30/03/2009
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.2
Easting 241324
Northing 547499
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W817
Planning reference(s): 05/P/5/0175, 07/P/5/0085 & 13/P/1/0304
Planning status: Full permission
Development type Conversion
Development Address: Strathmaddie Farm, Newton Stewart
Decision level: Approved
Decision date: 24/05/2007
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.14
Easting 246251
Northing 563739
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1451
Planning reference(s): 15/P/2/0018
Planning status: Full permission
Development type Conversion
Development Address: The Byre, Plot 9 Barholm Steading, Creetown
Decision level: Approved
Decision date: 13/04/2015
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.03
Easting 247086
Northing 559296
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1022
Planning reference(s): 07/P/5/0021
Planning status: Full permission
Development type Redevelopment
Development Address: Trammondford, Wigton
Decision level: Approved
Decision date: 17/09/2007
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.11
Easting 242530
Northing 555178
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1475
Planning reference(s): 15/P/1/0300
Planning status: Full permission
Development type Conversion
Development Address: Unit 9 Bladnoch Bridge Estate, Bladnoch
Decision level: Approved
Decision date: 01/04/2016
Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.01
Easting 242352
Northing 553997
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1462
Planning reference(s): 12/P/1/0024 & 15/P/1/0064
Planning status: Approval required by condition of PIP
Development type New Build
Development Address: Adj 1 South Drive, Penninghame, Newton Stewart
Decision level: Approved
Decision date: 30/10/2015
Location of development: Mid Galloway HMA - Small Building Group

Area (ha) 0.08
Easting 238231
Northing 569198
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1411
Planning reference(s): 07/P/2/0207, 10/P/2/0176, 13/P/2/0210, 13/P/2/0308 & 16/P/2/
Planning status: Full permission
Development type New Build
Development Address: Adj Hollandbank, Kirkmabreck, Carsluith
Decision level: Approved
Decision date: 20/12/2016
Location of development: Mid Galloway HMA - Small Building Group

Area (ha) 0.15
Easting 248264
Northing 555577
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1486
Planning reference(s): 16/P/2/0157
Planning status: Planning permission in Principle (PIP)
Development type New Build
Development Address: Adj Old Granite Yard, Kirkmabreck
Decision level: Approved
Decision date: 29/08/2016
Location of development: Mid Galloway HMA - Small Building Group

Area (ha) 0.06
Easting 248172
Northing 555708
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1464
Planning reference(s): 15/P/2/0150
Planning status: Planning permission in Principle (PIP)
Development type New Build
Development Address: Carsluith village (Kirkmabreck), Creetown
Decision level: Approved
Decision date: 10/11/2015
Location of development: Mid Galloway HMA - Small Building Group

Area (ha) 0.9
Easting 248164
Northing 555892
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1250
Planning reference(s): 09/P/1/0021
Planning status: Full permission
Development type New Build
Development Address: Galloway Heathers Nursery, Carty Port, Newton Stewart
Decision level: Approved
Decision date: 08/06/2010
Location of development: Mid Galloway HMA - Small Building Group

Area (ha) 0.17
Easting 242844
Northing 562449
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1450
Planning reference(s): 15/P/2/0020
Planning status: Planning permission in Principle (PIP)
Development type New Build
Development Address: Old Granite Yard, Woodburn, Carsluith
Decision level: Approved
Decision date: 01/04/2015
Location of development: Mid Galloway HMA - Small Building Group

Area (ha) 0.21
Easting 248198
Northing 555686
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1330
Planning reference(s): 10/P/2/0255, 12/P/2/0161 - 12/P/2/0163 & 14/P/2/0149
Planning status: Full permission
Development type New Build
Development Address: Old Railway Station, Creetown
Decision level: Approved
Decision date: 10/06/2014
Location of development: Mid Galloway HMA - Small Building Group

Area (ha) 1.37
Easting 247537
Northing 559922
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1483
Planning reference(s): 16/P/2/0078
Planning status: Planning permission in Principle (PIP)
Development type New Build
Development Address: Plot 1 Anchorlee, Burnfoot, Carsluith
Decision level: Approved
Decision date: 18/05/2016
Location of development: Mid Galloway HMA - Small Building Group

Area (ha) 0.13
Easting 248518
Northing 554735
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1482
Planning reference(s): 16/P/2/0079
Planning status: Planning permission in Principle (PIP)
Development type New Build
Development Address: Plot 2 Anchorlee, Burnfoot, Carsluith
Decision level: Approved
Decision date: 18/05/2016
Location of development: Mid Galloway HMA - Small Building Group

Area (ha) 0.16
Easting 248539
Northing 554722
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1106
Planning reference(s): 07/P/1/0150 & 09/P/1/0237
Planning status: Full permission
Development type New Build
Development Address: South of High Milton Cottage, Elrig
Decision level: Approved
Decision date: 25/09/2009
Location of development: Mid Galloway HMA - Small Building Group

Area (ha) 0.07
Easting 232366
Northing 597175
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1476
Planning reference(s): 16/P/1/0001
Planning status: Full permission
Development type New Build
Development Address: The Tropic House, Carty Port, Moss of Cree Road, Newton Stewart
Decision level: Approved
Decision date: 01/04/2016
Location of development: Mid Galloway HMA - Small Building Group

Area (ha) 0.88
Easting 242957
Northing 562464
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1432
Planning reference(s): 13/P/1/0319
Planning status: Full permission
Development type New Build
Development Address: Tropic House, Carty Port, Moss of Cree Road, Newton Stewart
Decision level: Approved
Decision date: 11/06/2014
Location of development: Mid Galloway HMA - Small Building Group

Area (ha) 0.3
Easting 243045
Northing 562465
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1245
Planning reference(s): 08/P/5/0169 & 10/P/1/0325
Planning status: Approval required by condition of PIP
Development type New Build
Development Address: East of Braelorne, Monreith
Decision level: Approved
Decision date: 02/12/2010
Location of development: Monreith - Village

Area (ha) 0.07
Easting 236281
Northing 540832
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1408
Planning reference(s): 13/P/1/0285 & 15/P/1/0182
Planning status: Full permission
Development type Conversion
Development Address: Milllands, Monreith
Decision level: Approved
Decision date: 20/11/2015
Location of development: Monreith - Village

Area (ha) 0.04
Easting 236080
Northing 540836
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1037
Planning reference(s): 07/P/5/0163
Planning status: Full permission
Development type Conversion
Development Address: 112 Queen Street, Newton Stewart
Decision level: Approved
Decision date: 25/02/2008
Location of development: Newton Stewart/Minnigaff - District centre

Area (ha) 0.05
Easting 241195
Northing 564830
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1243
Planning reference(s): 08/P/5/0165
Planning status: Full permission
Development type Conversion
Development Address: 14-18 Victoria Street, Newton Stewart
Decision level: Approved
Decision date: 23/12/2008
Location of development: Newton Stewart/Minnigaff - District centre

Area (ha) 0.09
Easting 241099
Northing 565405
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1468
Planning reference(s): 15/P/1/0125
Planning status: Full permission
Development type New Build
Development Address: 20 Princes Street, Newton Stewart
Decision level: Approved
Decision date: 15/12/2015
Location of development: Newton Stewart/Minnigaff - District centre

Area (ha) 0.08
Easting 240910
Northing 565145
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W260
Planning reference(s): 00/P/5/0008
Planning status: Full permission
Development type Conversion
Development Address: 48-50 Queen Street, Newton Stewart
Decision level: Approved
Decision date: 20/03/2000
Location of development: Newton Stewart/Minnigaff - District centre

Area (ha) 0.01
Easting 241118
Northing 565037
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1458
Planning reference(s): 15/P/1/0043
Planning status: Full permission
Development type New Build
Development Address: 8 Doonhill Way, Newton Stewart
Decision level: Approved
Decision date: 10/07/2015
Location of development: Newton Stewart/Minnigaff - District centre

Area (ha) 0.13
Easting 240637
Northing 565362
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1297
Planning reference(s): 10/P/1/0575 & 14/P/1/0259
Planning status: Full permission
Development type New Build
Development Address: Adj Millburn, King Street, Newton Stewart
Decision level: Approved
Decision date: 15/07/2014
Location of development: Newton Stewart/Minnigaff - District centre

Area (ha) 0.04
Easting 240948
Northing 566145
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W996
Planning reference(s): 06/P/5/0197, 08/P/5/0089, 13/P/1/0251 & 16/P/1/0114
Planning status: Full permission
Development type New Build
Development Address: Alkington, 14 Princes Road, Newton Stewart
Decision level: Approved
Decision date: 15/07/2016
Location of development: Newton Stewart/Minnigaff - District centre

Area (ha) 0.04
Easting 240669
Northing 565044
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W103
Planning reference(s): 94/TP/1134
Planning status: Full permission
Development type New Build
Development Address: Auchendoon Road/Princes Street, Newton Stewart
Decision level: Approved
Decision date: 06/09/1994
Location of development: Newton Stewart/Minnigaff - District centre

Area (ha) 0.11
Easting
Northing
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1424
Planning reference(s): 14/P/1/0012
Planning status: Planning permission in Principle (PIP)
Development type New Build
Development Address: Cnoc Droighinn, Millcroft Road, Minnigaff
Decision level: Approved
Decision date: 29/04/2014
Location of development: Newton Stewart/Minnigaff - District centre

Area (ha) 0.06
Easting 241231
Northing 566201
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1495
Planning reference(s): 15/P/1/0108 & 15/P/1/0249
Planning status: Planning permission in Principle (ARC of PIP)
Development type New Build
Development Address: Holmpark, North End Of Riverbank, Minnigaff
Decision level: Approved
Decision date: 10/08/2015
Location of development: Newton Stewart/Minnigaff - District centre

Area (ha) 0.22
Easting 241535
Northing 565436
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W734
Planning reference(s): 05/P/5/0048
Planning status: Full permission
Development type Conversion
Development Address: Joiners store, Goods Lane, Newton Stewart
Decision level: Approved
Decision date: 13/05/2005
Location of development: Newton Stewart/Minnigaff - District centre

Area (ha) 0.01
Easting 241101
Northing 565195
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1490
Planning reference(s): 16/P/1/0133
Planning status: Full permission
Development type New Build
Development Address: Plot 5 Doonhill Wood, Newton Stewart
Decision level: Approved
Decision date: 18/11/2016
Location of development: Newton Stewart/Minnigaff - District centre

Area (ha) 0.13
Easting 240392
Northing 565595
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W274
Planning reference(s): 04/P/5/0016 & 09/P/1/0167
Planning status: Full permission
Development type New Build
Development Address: Plots 1 & 2 Station Road, Newton Stewart
Decision level: Approved
Decision date: 06/08/2009
Location of development: Newton Stewart/Minnigaff - District centre

Area (ha) 0.03
Easting 240795
Northing 564917
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W742
Planning reference(s): 05/P/5/0092
Planning status: Full permission
Development type Conversion
Development Address: Riverside Road, Newton Stewart
Decision level: Approved
Decision date: 11/07/2005
Location of development: Newton Stewart/Minnigaff - District centre

Area (ha) 0.04
Easting 241169
Northing 565475
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W598
Planning reference(s): 03/P/5/0071
Planning status: Full permission
Development type New Build
Development Address: Slaughterhouse Road, Newton Stewart
Decision level: Approved
Decision date: 16/07/2003
Location of development: Newton Stewart/Minnigaff - District centre

Area (ha) 0.04
Easting 241208
Northing 564785
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W488
Planning reference(s): 03/P/1/0083
Planning status: Full permission
Development type Conversion
Development Address: 4 Main Street, Port William
Decision level: Approved
Decision date: 17/06/2003
Location of development: Port William - Local centre

Area (ha) 0.02
Easting
Northing
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1459
Planning reference(s): 06/P/1/0240
Planning status: Full permission
Development type New Build
Development Address: Adj Coel-Na-Mara, Hillhead, Port William
Decision level: Approved
Decision date: 16/10/2006
Location of development: Port William - Local centre

Area (ha) 0.1
Easting 233862
Northing 543895
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1429
Planning reference(s): 14/P/1/0065
Planning status: Full permission
Development type Conversion
Development Address: 5A Main Street, Whauphill
Decision level: Approved
Decision date: 29/04/2014
Location of development: Whauphill - Village

Area (ha) 0.01
Easting 240359
Northing 549741
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1262
Planning reference(s): 09/P/1/0213
Planning status: Full permission
Development type Conversion
Development Address: 10-12 George Street, Whithorn
Decision level: Approved
Decision date: 19/02/2010
Location of development: Whithorn - District centre

Area (ha) 0.04
Easting 244637
Northing 540341
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1291
Planning reference(s): 10/P/1/0157
Planning status: Full permission
Development type Conversion
Development Address: 4 George Street, Whithorn
Decision level: Approved
Decision date: 21/01/2011
Location of development: Whithorn - District centre

Area (ha) 0.02
Easting 244642
Northing 540374
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1457
Planning reference(s): 14/P/1/0662
Planning status: Full permission
Development type Conversion
Development Address: 58 George Street, Whithorn
Decision level: Approved
Decision date: 01/06/2015
Location of development: Whithorn - District centre

Area (ha) 0.01
Easting 244573
Northing 540212
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W141
Planning reference(s): 99/P/5/0144, 03/P/5/0195 & 04/P/5/0043
Planning status: Full permission
Development type New Build
Development Address: Castle Hill, Whithorn
Decision level: Approved
Decision date: 17/05/2004
Location of development: Whithorn - District centre

Area (ha) 0.53
Easting
Northing
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W453
Planning reference(s): 02/P/5/0162
Planning status: Full permission
Development type Conversion
Development Address: Drill Hall, Drill Hall Lane, Whithorn
Decision level: Approved
Decision date: 03/12/2002
Location of development: Whithorn - District centre

Area (ha) 0.03
Easting 244537
Northing 540010
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1426
Planning reference(s): 14/P/1/0093
Planning status: Full permission
Development type New Build
Development Address: Low Bishopton Court, Whithorn
Decision level: Approved
Decision date: 16/06/2014
Location of development: Whithorn - District centre

Area (ha) 0.12
Easting 244471
Northing 540871
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W912
Planning reference(s): 06/P/5/0158, 10/P/1/0203 & 11/P/1/0092
Planning status: Full permission
Development type New Build
Development Address: Vacant site, Kings Road, Whithorn
Decision level: Approved
Decision date: 07/07/2011
Location of development: Whithorn - District centre

Area (ha) 0.04
Easting 244721
Northing 540114
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1427
Planning reference(s): 14/P/1/0171
Planning status: Full permission
Development type Conversion
Development Address: 2 High Street, Wigtown
Decision level: Approved
Decision date: 20/06/2014
Location of development: Wigtown - District centre

Area (ha) 0.01
Easting 243216
Northing 555227
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1491
Planning reference(s): 16/P/1/0116
Planning status: Full permission
Development type Conversion
Development Address: 21 Lochanacroft Lane, Wigtown
Decision level: Approved
Decision date: 24/11/2016
Location of development: Wigtown - District centre

Area (ha) 0.03
Easting 243289
Northing 555408
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W572
Planning reference(s): 04/P/5/0023
Planning status: Full permission
Development type Conversion
Development Address: 24 Lochanacroft Lane, Wigtown
Decision level: Approved
Decision date: 12/05/2004
Location of development: Wigtown - District centre

Area (ha) 0.01
Easting
Northing
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W469
Planning reference(s): 02/P/5/0151
Planning status: Full permission
Development type Conversion
Development Address: 7 High Vennel, Wigtown
Decision level: Approved
Decision date: 13/02/2003
Location of development: Wigtown - District centre

Area (ha) 0.01
Easting
Northing
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1445
Planning reference(s): 14/P/1/0638
Planning status: Full permission
Development type New Build
Development Address: Adj 7 High Vennel, Wigtown
Decision level: Approved
Decision date: 20/02/2015
Location of development: Wigtown - District centre

Area (ha) 0.02
Easting 243224
Northing 555364
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1481
Planning reference(s): 16/P/1/0028
Planning status: Full permission
Development type New Build
Development Address: Adj Craigmount, High Street, Wigtown
Decision level: Approved
Decision date: 21/04/2016
Location of development: Wigtown - District centre

Area (ha) 0.17
Easting 243013
Northing 555193
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1045
Planning reference(s): 07/P/5/0132
Planning status: Full permission
Development type New Build
Development Address: Gap site between 7 & 11 Low Vennel, Wigtown
Decision level: Approved
Decision date: 13/09/2007
Location of development: Wigtown - District centre

Area (ha) 0.01
Easting 243401
Northing 555442
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W518
Planning reference(s): 03/P/5/0002 & 05/P/5/0135
Planning status: Full permission
Development type New Build
Development Address: Plot 1 Station Road, Wigtown
Decision level: Approved
Decision date: 18/04/2006
Location of development: Wigtown - District centre

Area (ha) 0.24
Easting
Northing
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W664
Planning reference(s): 06/P/5/0086
Planning status: Full permission
Development type New Build
Development Address: Plot 4 Station Road, Wigtown
Decision level: Approved
Decision date: 14/08/2006
Location of development: Wigtown - District centre

Area (ha) 0.32
Easting
Northing
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W128
Planning reference(s): TP/1106/86
Planning status: Full permission
Development type New Build
Development Address: South Back Street, Wigtown
Decision level: Approved
Decision date: 09/01/1987
Location of development: Wigtown - District centre

Area (ha) 0.27
Easting
Northing
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1480

Planning reference(s): 16/P/1/0023

Planning status: Planning permission in Principle (PIP)

Development type New Build

Development Address: Sunnybrae, High Street, Wigtown

Decision level: Approved

Decision date: 15/04/2016

Location of development: Wigtown - District centre

Area (ha) 0.03

Easting 243130

Northing 555223

Capacity:

Work started

No. under construction:

Remaining capacity:

Completions Apr 16/Mar 17

Total Built (at March 17)

Completed Major sites: Mid Galloway HMA at 31st March 2017

Site reference: W541

Planning reference(s): 03/P/5/0159 (PNC1.6)

Planning status: Approval required by condition of PIP

Development type: New Build

Development Address: Holmpark Farm, Minnigaff

Applicant: Mr A McClymont, Holmpark Farm, Minnigaff

Decision level: Completed

Decision date: 01/04/2016

Location of development: Newton Stewart/Minnigaff - District centre

Area (ha) 1.72
Easting 241523
Northing 565371

Greenfield site
Brownfield site
Mixed Greenfield/Brownfield
Windfall site

Capacity:
Work started
No. under construction:
Remaining capacity:

Private Units
Affordable Private
Mixed Private / Affordable Affordable

Houses Units
Flats Houses
Sheltered accommodation Flats
Sheltered accommodation

Completions 2nd Qtr Private:
Completions 2nd Qtr Affordable:
Completions 3rd Qtr Private:
Completions 3rd Qtr Affordable:
Completions 4th Qtr Private:
Completions 4th Qtr Affordable:
Completions 1st Qtr Private:
Completions 1st Qtr Affordable:
Completions Apr 16/Mar 17:
Total Built (at March 2017):

Site reference: W722

Planning reference(s): 04/P/5/0135

Planning status: Full permission

Development type: New Build

Development Address: St Couan's Road/Penninghame Glebe, Newton Stewart

Applicant: O'Hagan Properties Ltd, Westbarrs, Glenfarne, Co Leitrim, Eire

Decision level: Completed

Decision date: 01/04/2016

Location of development: Newton Stewart/Minnigaff - District centre

Area (ha) 0.62
Easting 240480
Northing 565000

Greenfield site
Brownfield site
Mixed Greenfield/Brownfield
Windfall site

Capacity:
Work started
No. under construction:
Remaining capacity:

Private Units
Affordable Private
Mixed Private / Affordable Affordable

Houses Units
Flats Houses
Sheltered accommodation Flats
Sheltered accommodation

Completions 2nd Qtr Private:
Completions 2nd Qtr Affordable:
Completions 3rd Qtr Private:
Completions 3rd Qtr Affordable:
Completions 4th Qtr Private:
Completions 4th Qtr Affordable:
Completions 1st Qtr Private:
Completions 1st Qtr Affordable:
Completions Apr 16/Mar 17:
Total Built (at March 2017):

Site reference: W615

Planning reference(s): 04/P/1/0140 & various (PWM11.1)

Planning status: Full permission

Development type: New Build

Development Address: Low Drumskeog, Port William

Applicant: Mr D Gaw, Pitoot, Main Street, Port William/3B Construction, Clunys, Barrhill, Girvan

Decision level: Completed

Decision date: 01/04/2016

Location of development: Port William - Local centre

Area (ha) 0.88
Easting 233775
Northing 544426

Greenfield site
Brownfield site
Mixed Greenfield/Brownfield
Windfall site

Capacity:
Work started
No. under construction:
Remaining capacity:

Private Units
Affordable Private
Mixed Private / Affordable Affordable

Houses Units
Flats Houses
Sheltered accommodation Flats
Sheltered accommodation

Completions 2nd Qtr Private:
Completions 2nd Qtr Affordable:
Completions 3rd Qtr Private:
Completions 3rd Qtr Affordable:
Completions 4th Qtr Private:
Completions 4th Qtr Affordable:
Completions 1st Qtr Private:
Completions 1st Qtr Affordable:
Completions Apr 16/Mar 17:
Total Built (at March 2017):

Completed Small sites: Mid Galloway HMA at 31st March 2017

Site reference: W1274

Planning reference(s): 10/P/1/0153

Planning status: Full permission

Development type New Build

Development Address: Elrig Farm, Port William

Decision level: Completed

Decision date: 08/07/2016

Location of development: Elrig - Village

Area (ha) 0.15

Easting 232210

Northing 547600

Capacity:

Work started

No. under construction:

Remaining capacity:

Completions Apr 16/Mar 17

Total Built (at March 17)

Site reference: W902

Planning reference(s): 06/P/5/0078

Planning status: Full permission

Development type Redevelopment

Development Address: Balmeg, Torhousemuir Farm, Wigtown

Decision level: Completed

Decision date: 15/12/2016

Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.13

Easting 239905

Northing 556872

Capacity:

Work started

No. under construction:

Remaining capacity:

Completions Apr 16/Mar 17

Total Built (at March 17)

Site reference: W1348

Planning reference(s): 12/P/2/0003

Planning status: Full permission

Development type Redevelopment

Development Address: Lennies Farm, Creetown

Decision level: Completed

Decision date: 11/04/2016

Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.29

Easting 247265

Northing 559910

Capacity:

Work started

No. under construction:

Remaining capacity:

Completions Apr 16/Mar 17

Total Built (at March 17)

Site reference: W1410

Planning reference(s): 13/P/1/0088

Planning status: Full permission

Development type Redevelopment

Development Address: Shedpark, Barrachan, Whauphill

Decision level: Completed

Decision date: 25/05/2016

Location of development: Mid Galloway HMA - Landward area

Area (ha) 0.11

Easting 236503

Northing 550627

Capacity:

Work started

No. under construction:

Remaining capacity:

Completions Apr 16/Mar 17

Total Built (at March 17)

Site reference: W1437
Planning reference(s): 14/P/1/0304
Planning status: Full permission
Development type Conversion
Development Address: Bargrennan Village Hall, Bargrennan
Decision level: Completed
Decision date: 08/07/2016
Location of development: Mid Galloway HMA - Small Building Group

Area (ha) 0.32
Easting 234903
Northing 576459
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1052
Planning reference(s): 08/P/5/0016
Planning status: Full permission
Development type New Build
Development Address: Adjacent the bungalow, Millands, Monreith
Decision level: Completed
Decision date: 12/01/2017
Location of development: Monreith - Village

Area (ha) 0.08
Easting 236041
Northing 540803
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1442
Planning reference(s): 14/P/1/0664
Planning status: Full permission
Development type New Build
Development Address: Greenbank, Old Edinburgh Road, Minnigaff
Decision level: Completed
Decision date: 08/09/2016
Location of development: Newton Stewart/Minnigaff - District centre

Area (ha) 0.08
Easting 241240
Northing 566451
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1372
Planning reference(s): 12/P/1/0289
Planning status: Full permission
Development type New Build
Development Address: Muirsway, Newton Stewart
Decision level: Completed
Decision date: 08/07/2016
Location of development: Newton Stewart/Minnigaff - District centre

Area (ha) 0.1
Easting 240578
Northing 565955
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W804
Planning reference(s): 05/P/5/0101, 06/P/5/0035 & 10/P/1/0152
Planning status: Full permission
Development type New Build
Development Address: Plot 1 St Ninian's Grove, Whithorn
Decision level: Completed
Decision date: 21/06/2016
Location of development: Whithorn - District centre

Area (ha) 0.13
Easting 244890
Northing 540546
Capacity:
Work started
No. under construction:
Remaining capacity:
Completions Apr 16/Mar 17
Total Built (at March 17)

Site reference: W1272

Planning reference(s): 10/P/1/0103

Planning status: Full permission

Development type Conversion

Development Address: Bay View Hotel, Bank Street, Wigtown

Decision level: Completed

Decision date: 01/04/2016

Location of development: Wigtown - District centre

Area (ha) 0.44

Easting 243514

Northing 555395

Capacity:

Work started

No. under construction:

Remaining capacity:

Completions Apr 16/Mar 17

Total Built (at March 17)

Site reference: W1447

Planning reference(s): 15/P/1/0002

Planning status: Full permission

Development type New Build

Development Address: Plot 3 The Orchard, off Lilico Loaning, Wigtown

Decision level: Completed

Decision date: 13/07/2016

Location of development: Wigtown - District centre

Area (ha) 0.06

Easting 243288

Northing 555116

Capacity:

Work started

No. under construction:

Remaining capacity:

Completions Apr 16/Mar 17

Total Built (at March 17)
